

CONSTRUCTION SCHEDULE:

PROJECT: 2024 Riverside Cooperative Road Improvement Program
MUNICIPALITY: Borough of Montvale

| <i>DATE</i> | <i>LOCATION OF WORK:</i> | <i>DESCRIPTION OF WORK:</i> |
|-------------|--------------------------|-----------------------------|
|-------------|--------------------------|-----------------------------|

| <i>starting:</i> | <i>ending:</i> | <i>paving schedule</i> |
|------------------|-------------------|------------------------|
| 6/25/2024 | Sunrise Drive | - |
| 6/26/2024 | Hickory Hill | |
| 6/26/2024 | Stem Brook Road | |
| 6/26/2024 | Deep Wood Lane | |
| 6/27/2024 | Crestview Terrace | |
| 6/27/2024 | Cypress Peak Lane | |
| 6/27/2024 | Burdick Road | |
| 6/27/2024 | Wildwood Court | - |
| 6/28/2024 | Hering Road | |
| 7/1/2024 | Maureen Court | |
| 7/1/2024 | Ellsworth Terrace | |
| 7/1/2024 | White Oak Court | |
| 7/2/2024 | Donnybrook Road | |
| 7/2/2024 | Hollow Wood Lane | |
| 7/2/2024 | Jules Court | |
| 7/2/2024 | Terry Court | |

7-8 Days of Milling
3 Days of Recons
2 Days of Curbs and Grates

THIS SHALL SERVE AS OUR TENTATIVE SCHEDULE FOR THE REFERENCED PROJECT AND INTENDED WORK ABOVE. WEATHER, UTILITY CONFLICTS OR ANY OTHER UNFORESEEN CONDITIONS THAT MAYBE OUT OF OUR CONTROL, TO ADHERE TO THIS SCHEDULE. IF NECESSARY, YOU WILL BE NOTIFIED OF ANY CHANGES OR CONFLICTS THAT MAY ARISE.